
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  
FOR WEEK ENDING:   December 4, 2015       REPORT NO.:     48___                    PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014  IMTERMEDITE COMPLETION DATE: Nov. 16, 2015               FINAL COMPLETION DATE: April 11, 2016  

       

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

11-28 / 11-29 

 

No on site work activity.       

  

Mon. 

11-30 

 

The Milestone crew began installation of the new retaining wall at the Cherry St. intersection. They also continued fine grading around walks and drives as 

well as subgrade preparation for the remaining lead-in sidewalks. Milestone’s concrete subcontractor (Harmon Construction) continued placing the 

remaining lead-in walks and/or steps.  

 

 

Tues. 

12-1 

 

 

Milestone continued installation of the new retaining wall as well as subgrade preparation for the remaining lead-in walk sections and the final drive 

approach. Their subcontractor (Harmon Construction) continued forming/placing the remaining lead-in walks / steps. Milestone also continued fine 

grading and general project clean-up.       

        

 

Wed. 

12-2 

 

 

Milestone continued installation if the new retaining wall at Cherry St. as well as subgrade preparation for the remaining drive approach. Subcontractor 

(Harmon Construction) formed / placed the last concrete drive approach on the project. The Milestone crew also continued fine grading and general 

project clean-up. Landscaping subcontractor C.A. Fulkerson placed seed / mulch on the remaining unseeded sections of the project from Cherry St. to 

State St.      

 

 

Thurs. 

12-3 

 

 

Milestone continued installation if the new retaining wall at Cherry St. as well as subgrade preparation for the remaining lead-in walks. Subcontractor 

(Harmon Construction) formed / placed the last section of concrete at the corner of the Scheidler Glass parking area and continued placing remaining lead-

in walks/steps. The Milestone crew also continued fine grading and general project clean-up. Conducted Progress Mtg. # 25      

 

 

Fri. 

12-4 

 

 

Milestone continued installation if the new retaining wall as well as subgrade preparation for the remaining lead-in walks. Subcontractor (Harmon 

Construction) continued to form / place lead-in walks with steps. They also completed the replacement of the two remaining curb ramps at Marr Rd. The 

Milestone crew also continued with their general project clean-up effort. 

 

Look Ahead 

for the week of  

12-5 thru 12-11 

 

Milestone is scheduled to complete the new retaining wall work at Cherry St. and subcontractor Harmon will complete all remaining concrete work on the 

project. Milestones crews will also be adjusting manhole castings to grade and continuing misc. clean-up and removal of all barricades / barrels.  

 



 


